

FILED

SEP 27 3 41 PM '04

PUBLIC UTILITIES
COMMISSION

DIVISION OF CONSUMER ADVOCACY
Department of Commerce and
Consumer Affairs
335 Merchant Street, Room 326
Honolulu, Hawaii 96813
Telephone: (808) 586-2800

BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF HAWAII

In the Matter of the Application of)
HAWAII SUPERFERRY, INC.)
For a Certificate of Public Convenience and)
Necessity to engage in operations as a)
Water Carrier.)

DOCKET NO. 04-0180

DIVISION OF CONSUMER ADVOCACY'S
SUPPLEMENTAL INFORMATION REQUESTS

Pursuant to the agreed upon Schedule of Proceedings set forth in the Stipulated Procedural Order submitted for the Commission's review and approval on August 3, 2004, the Division of Consumer Advocacy hereby files its **SUPPLEMENTAL INFORMATION REQUESTS** in the above docketed matter.

DATED: Honolulu, Hawaii, September 27, 2004.

Respectfully submitted,

By 
JOHN E. COLE
Executive Director

DIVISION OF CONSUMER ADVOCACY

DOCKET NO. 04-0180

HAWAII SUPERFERRY, INC.

FIRST SUBMISSION OF SUPPLEMENTAL INFORMATION REQUESTS

CA-SIR-1

Ref.: Applicant's response to CA-IR-3b(1).

Applicant stated that the commencement of the construction of the second vessel was contingent on the completion of the Title XI and equity financing.

- a. What does Applicant plan to do if the equity investors decide to either reduce their investment in the company or not to participate in the Series B preferred stock offering?
- b. What does Applicant plan to do if the Title XI and/or the equity financing are not completed by December 31, 2004?
- c. What does Applicant plan to do if the Title XI financing is not approved by the U.S. Department of Transportation Maritime Association?

CA-SIR-2

It appears that Mobile, Alabama was affected by the recent inclement weather conditions.

- a. Did Austal USA's factory report any damage to the factory and/or vessel being constructed for Applicant?
- b. If yes, please provide details of the damage.
- c. How will this damage affect the production schedule for Applicant's first and second vessels?

- d. Please provide an update of the construction schedule of the first vessel.
1. Will the completion date of the first vessel be delayed?
 2. If yes, what is the estimated completion date of the first vessel?
 3. Will the commencement of the second vessel be affected?
 4. If yes, what is the estimated commencement date of the second vessel?

CA-SIR-3

Ref: Confidential Response to CA-IR-10, Exhibit 11, Table 25, note 2.

Please provide the assumptions and a copy of the calculations made to determine the forecasted households for September 2008 based on the population projections including the population projections used as the basis for the forecasts. If data or projections from outside sources were relied upon, please identify the source by name as well as the vintage of the information.

CERTIFICATE OF SERVICE

I hereby certify that a copy of the foregoing **DIVISION OF CONSUMER ADVOCACY'S SUPPLEMENTAL INFORMATION REQUESTS** was duly served upon the following parties, by personal service, hand delivery, and/or U.S. mail, postage prepaid, and properly addressed pursuant to HAR § 6-61-21(d).

John Garibaldi
Chief Executive Officer
Hawaii Superferry, Inc.
Pier 19, Ferry Terminal
Honolulu, HI 96817

Thomas W. Williams, Jr., Esq.
Audrey E. J. Ng, Esq.
Goodsill Anderson Quinn & Stifel
Alii Place, Suite 1800
1099 Alakea St.
Honolulu, HI 96813

DATED: Honolulu, Hawaii, September 27, 2004.


