

COMPLEX	DESCRIPTION	CONSTR EST	BEG CONSTR	DURATION (MONTHS)	PROBABILITY
MILILANI MAUKA II EL	FIRST INCREMENT, PHASE IB	5,000,000 - 10,000,000	Oct-02	11	DEFINITE
KAIULANI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Oct-02	6	DEFINITE
KALIHI KAI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Oct-02	6	DEFINITE
WAHIAWA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Oct-02	6	DEFINITE
PEARL CITY HIGHLANDS EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Oct-02	6	DEFINITE
WAIPAHU EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Oct-02	6	DEFINITE
MAUNAWILI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Oct-02	3	PROBABLE
MAILI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Oct-02	6	DEFINITE
MAKAHA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Oct-02	6	DEFINITE
KAILUA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Oct-02	3	PROBABLE
KING INT	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Oct-02	4	PROBABLE
KAILUA INT	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Oct-02	4	PROBABLE
JEFFERSON EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	6	DEFINITE
KAUAI HI	RENOVATE AND PAINT VARIOUS BUILDINGS	2,500,000 - 5,000,000	Nov-02	6	DEFINITE
LINCOLN EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	6	DEFINITE
MAEMAE EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	6	DEFINITE
STEVENSON MIDDLE SCHOOL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	6	DEFINITE
WAIMEA HI	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	6	DEFINITE
EWA BEACH EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	3	PROBABLE
EWA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	3	PROBABLE
KAHUKU HI/INT	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Nov-02	6	PROBABLE
KEELIKOLANI BUILDING	BALANCE AIR DISTRIBUTION SYS & REPLACE INTAKE FANS	100,000 - 250,000	Nov-02	4	DEFINITE
HIGHLANDS INT	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	6	DEFINITE
HILO WELFARE FACILITY	REPAIR FLOOR	50,000 - 100,000	Nov-02	2	DEFINITE
BARBERS POINT EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	6	DEFINITE
AIEA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Nov-02	5	DEFINITE
HOOKENA EL	BUILDING B, UPGRADE FIRE ALARM SYSTEM	100,000 - 250,000	Nov-02	2	DEFINITE
LILUOKALANI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Nov-02	6	DEFINITE
NO. 1 CAPITOL DISTRICT BUILDING	MUSEUM MULTI-PURPOSE ROOM	250,000 - 500,000	Nov-02	4	DEFINITE
PAHOA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	6	DEFINITE
WAIALUA HI	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Nov-02	7	DEFINITE
WAIMALU EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Nov-02	6	DEFINITE
WAIMEA HI	BUILDINGS S AND T, UPGRADE ELECTRICAL CIRCUITS	25,000 - 50,000	Nov-02	6	PROBABLE
KAINALU EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Nov-02	3	PROBABLE
KAIMILOA EL	UPGRADE FIRE ALARM SYSTEM	50,000 - 100,000	Nov-02	2	DEFINITE
KAHALA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Dec-02	6	DEFINITE
KALANI HI	RENOVATE AND PAINT VARIOUS BUILDINGS	2,500,000 - 5,000,000	Dec-02	6	DEFINITE
KAMAMALU BUILDING	VARIOUS ELECTRICAL SYSTEM IMPROVEMENTS	50,000 - 100,000	Dec-02	3	DEFINITE
CENTRAL SERVICES DIVISION	RESURFACE PARKING AND INSTALL COVERED PARKING	500,000 - 1,000,000	Dec-02	5	PROBABLE
AUGUST AHRENS EL	RENOVATE AND PAINT VARIOUS BUILDINGS	2,500,000 - 5,000,000	Dec-02	6	DEFINITE
CENTRAL DISTRICT PUBLIC LIBRARIES	HEALTH AND SAFETY IMPROVEMENTS	LESS THAN 25,000	Dec-02	1	PROBABLE
VARIOUS CENTRAL & LEEWARD SCHOOLS	PLAYGROUND ACCESSIBILITY IMPROVEMENTS	150,000 - 300,000	Dec-02	4	DEFINITE
LANAI HVEL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Dec-02	6	DEFINITE
WAIPAHU HI	RENOVATE AND PAINT VARIOUS BUILDINGS	2,500,000 - 5,000,000	Dec-02	6	DEFINITE
KAEWAI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Dec-02	6	DEFINITE

COMPLEX	DESCRIPTION	CONSTR EST	BEG CONSTR	DURATION (MONTHS)	PROBABILITY
MILILANI HI	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Dec-02	10	DEFINITE
MT. VIEW EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Dec-02	6	DEFINITE
PAAUILO EL/INT	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Dec-02	6	DEFINITE
WINDWARD HEALTH CENTER	REPLACE CHILLER UNIT	100,000 - 250,000	Dec-02	6	DEFINITE
HILO STATE OFFICE BUILDING	BASEMENT HOLDING CELLS AIR CONDITIONING SYSTEM	15,000 - 50,000	Dec-02	5	DEFINITE
LIHIKAI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Dec-02	6	DEFINITE
HOLUALOA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Dec-02	3	PROBABLE
KAU HI/PAHALA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Dec-02	3	PROBABLE
KEAUKAHA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Dec-02	3	PROBABLE
KONAWAENA HI	RENOVATE AND PAINT VARIOUS BUILDINGS	2,500,000 - 5,000,000	Dec-02	6	PROBABLE
MOLOKAI HI/INT	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Dec-02	6	DEFINITE
KINAU HALE	REPLACE FOURTH FLOOR AIR HANDLER UNIT	100,000 - 250,000	Dec-02	4	DEFINITE
HAIKU EL	FIRE PROTECTION IMPROVEMENTS	100,000 - 250,000	Jan-03	5	DEFINITE
ALA WAI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jan-03	6	DEFINITE
ALIOLANI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jan-03	6	DEFINITE
ALVAH SCOTT EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jan-03	4	DEFINITE
HALAULA SCHOOL	BUILDING A, REPLACE FIRE ALARM SYSTEM	100,000 - 250,000	Jan-03	5	PROBABLE
HONOKAA HI/EL	CAMPUS, REPLACE F/A & P/B SYSTEMS (CONSTRUCTION)	250,000 - 500,000	Jan-03	6	PROBABLE
HONOKAA HI/INT	BUILDING E, UPGRADE ELECTRICAL SYSTEM	100,000 - 250,000	Jan-03	4	PROBABLE
HONOKAA HI/INT	CAMPUS, REPLACE PROGRAM BELL	250,000 - 500,000	Jan-03	5	PROBABLE
KAHULUI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Jan-03	6	DEFINITE
KAIMUKI HI	BLDG Z, REPLACE A/C DUCTS	500,000 - 1,000,000	Jan-03	9	TENTATIVE
PEARL CITY EL	UPGRADE ELECTRICAL SYSTEM	250,000 - 500,000	Jan-03	5	DEFINITE
UNIVERSITY OF HAWAII AT MANOA	VARIOUS BUILDINGS, ASBESTOS REMOVAL AND REPAIRS	500,000 - 1,000,000	Jan-03	10	DEFINITE
MAUI ARMY NATIONAL GUARD	PUUNENE ARMORY	OVER \$10,000,000	Jan-03	11	DEFINITE
STATE CAPITOL	INSTALL SECURITY GATES	50,000 - 100,000	Jan-03	4	PROBABLE
HOKULANI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Jan-03	6	DEFINITE
KAMAMALU BUILDING	AIR DISTRIBUTION UPGRADE, PHASE I	25,000 - 50,000	Jan-03	2	DEFINITE
KEKUANAOA BUILDING	RENOVATION OF THE 3RD FLR CONFERENCE RM & LIBRARY	25,000 - 50,000	Jan-03	1	DEFINITE
PALOLO EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 2,500,000	Jan-03	6	DEFINITE
WAHIAWA PUBLIC LIBRARY	REROOF	50,000 - 100,000	Jan-03	1	PROBABLE
BALDWIN HI	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Feb-03	8	PROBABLE
KAIMUKI HI	BUILDING F, RENOVATION	250,000 - 500,000	Feb-03	5	DEFINITE
KEAKEALANI OFFICE BUILDING	REPLACE WATERLINES & SEWERLINE/CESSPOOL	250,000 - 500,000	Feb-03	5	DEFINITE
UNIVERSITY OF HAWAII AT MANOA	ELECTRICAL POWER DISTRIBUTION SYSTEM, PHASE IVA	1,000,000 - 5,000,000	Feb-03	10	DEFINITE
HAUULA, HEEIA, & LANAKILA EL	PLAYGROUND ACCESSIBILITY IMPROVEMENTS	100,000 - 250,000	Feb-03	4	PROBABLE
KAINALU EL	PLAYGROUND ACCESSIBILITY IMPROVEMENTS	50,000 - 100,000	Feb-03	1	TENTATIVE
KEKUANAOA BUILDING	BALANCE AIR DISTRIBUTION SYSTEM	100,000 - 250,000	Feb-03	2	DEFINITE
MAUI WAENA INT	BLDGS A & B, UPGRADE TRANSFORMERS	20,000 - 50,000	Feb-03	2	TENTATIVE
ALOHA STADIUM	RENOVATE UPPER AND LOWER CONCOURSE RESTROOMS	500,000 - 1,000,000	Feb-03	5	DEFINITE
DEPT OF LAND AND NATURAL RESOURCES	ROCK BARRIER FENCING AT PFEIFFER PROPERTY	LESS THAN 25,000	Mar-03	2	TENTATIVE
HILO HI	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Mar-03	8	PROBABLE
LEEWARD DISTRICT PUBLIC LIBRARIES	HEALTH AND SAFETY IMPROVEMENTS	100,000 - 250,000	Mar-03	4	PROBABLE
WAIAKEA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Mar-03	6	PROBABLE
KOHALA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Mar-03	5	PROBABLE

COMPLEX	DESCRIPTION	CONSTR EST	BEG CONSTR	DURATION (MONTHS)	PROBABILITY
HILO WELFARE FACILITY	REPLACE AIR CONDITIONING SYSTEM	50,000 - 100,000	Mar-03	5	DEFINITE
KALAHEO EL	TELECOMMUNICATION AND ELECTRICAL SYSTEM IMPROV.	250,000 - 500,000	Mar-03	6	PROBABLE
KALANI HI	TELECOMMUNICATION & ELECTRICAL SYSTEM IMPROVEMENTS	250,000 - 500,000	Mar-03	6	PROBABLE
KAIMUKI HI	CAFETERIA EXPANSION	100,000 - 250,000	Mar-03	5	PROBABLE
LANAKILA SENIOR CENTER	HEALTH, SAFETY, AND ACCESSIBILITY IMPROVEMENTS	50,000 - 100,000	Mar-03	4	DEFINITE
JUDICIARY RECORDS MGT. FACILITY	INTERIOR ALTERATIONS AND IMPROVEMENTS	50,000 - 100,000	Apr-03	2	DEFINITE
LAIE EL	BUILDING B - SPECIAL EDUCATION RESTROOM	25,000 - 50,000	Apr-03	2	DEFINITE
JUVENILE DETENTION HOME FACILITY	ROOFING AND OTHER IMPROVEMENTS	100,000 - 250,000	Apr-03	5	DEFINITE
MAUKA LANI EL	FIRE PROTECTION IMPROVEMENTS	100,000 - 250,000	Apr-03	5	PROBABLE
WINWARD DISTRICT PUBLIC LIBRARIES	HEALTH AND SAFETY IMPROVEMENTS	100,000 - 250,000	Apr-03	9	DEFINITE
KONAWAENA MIDDLE SCHOOL	BUILDING J (PE), LOCKER/SHOWER FACILITY	1,000,000 - 5,000,000	Apr-03	10	PROBABLE
LIBRARY FOR THE BLIND/PHYS HNDCP	REROOF	50,000 - 100,000	Apr-03	3	DEFINITE
HONOLULU & KAPIOLANI COMM. COLLEGES	VARIOUS BLDGS, REPLACE FUME HOODS & GREASE TRAPS	1,500,000 - 2,500,000	Apr-03	6	TENTATIVE
MAUI COMMUNITY COLLEGE	BUILDING 2221, REPLACE FUME HOODS	300,000 - 500,000	Apr-03	6	TENTATIVE
ALIOLANI HALE	AIR CONDITIONING SYSTEM IMPROVEMENTS	250,000 - 500,000	May-03	4	DEFINITE
ILIAHI EL	TELECOMMUNICATION AND ELECTRICAL SYSTEM IMPROV	100,000 - 250,000	May-03	6	DEFINITE
PEARL CITY HIGHLANDS EL	TELECOMMUNICATION AND ELECTRICAL SYSTEM IMPROV.	250,000 - 500,000	May-03	6	DEFINITE
KAPUAIWA BUILDING	FIRST FLOOR ABR AND MISCELLANEOUS ALTERATIONS	250,000 - 500,000	May-03	5	PROBABLE
HONOLULU DISTRICT PUBLIC LIBRARIES	HEALTH AND SAFETY IMPROVEMENTS	100,000 - 250,000	May-03	4	PROBABLE
OFFICE OF CUR & INSTR STUD SUP SVCS	ELEVATOR FOR BUILDING 302	100,000 - 250,000	May-03	12	DEFINITE
AINA HAINA, ALIOLANI, HAHIONE EL	PLAYGROUND ACCESSIBILITY IMPROVEMENTS	200,000 - 300,000	Jun-03	5	DEFINITE
ALA WAI EL & CENTRAL MIDDLE SCHOOLS	TELECOMMUNICATION AND ELECTRICAL SYSTEM IMPROV.	400,000 - 600,000	Jun-03	3	DEFINITE
DOLE MIDDLE SCHOOL	BAND ROOM RENOVATION	150,000 - 250,000	Jun-03	5	TENTATIVE
HILO INT	TELECOMMUNICATION AND ELECTRICAL SYSTEM IMPROV.	200,000 - 300,000	Jun-03	5	DEFINITE
KALAKAUA INT AND KALIHI EL	TELECOMMUNICATION AND ELECTRICAL SYSTEM IMPROV.	500,000 - 700,000	Jun-03	6	DEFINITE
KALANIMOKU BUILDING	NO. 3 CHILLER AND COOLING TOWERS REPLACEMENT	1,000,000 - 5,000,000	Jun-03	11	DEFINITE
LIHUE STATE OFFICE BUILDING	REPLACE A/C SYSTEM	500,000 - 1,000,000	Jun-03	11	PROBABLE
LILUOKALANI BUILDING	BALANCE AIR DISTRIBUTION SYS & REPLACE INTAKE FANS	50,000 - 100,000	Jun-03	3	DEFINITE
PEARL HARBOR KAI EL	BUILDING F, BOMB SHELTER, ASBESTOS REMOVAL & RENOV	1,000,000 - 5,000,000	Jun-03	11	DEFINITE
WAIMALU EL	ACCESSIBLE RAMP FOR PORTABLE P-5	25,000 - 50,000	Jun-03	2	DEFINITE
WAIPAHU HI	ACCESSIBLE RAMPS FOR PORT P-16, P-17, TB-4, & TB-5	100,000 - 250,000	Jun-03	2	DEFINITE
AUGUST AHRENS EL	EIGHT-CLASSROOM BUILDING	1,000,000 - 5,000,000	Jun-03	14	PROBABLE
KAHUMANU HALE	A/C CHILLER REPLACEMENT AND OTHER IMPROVEMENTS	1,000,000 - 5,000,000	Jun-03	12	DEFINITE
KAHUMANU HALE	REROOFING AND WATERPROOFING	500,000 - 2,000,000	Jun-03	6	TENTATIVE
KIPAPA EL	BUILDING A, ASBESTOS REMOVAL	100,000 - 250,000	Jun-03	1	PROBABLE
LEILEHUA HI	BLDG W, RENOVATION OF ROOMS 26 & 27 FOR SPECIAL ED	100,000 - 250,000	Jun-03	5	PROBABLE
LEILEHUA HI	EIGHT-CLASSROOM BUILDING	1,000,000 - 5,000,000	Jun-03	14	PROBABLE
KAUIKEAOULI HALE	A/C CHILLER REPLACEMENT AND OTHER IMPROVEMENTS	1,000,000 - 5,000,000	Jun-03	10	DEFINITE
HAWAII KAI PUBLIC LIBRARY	REROOF	100,000 - 250,000	Jun-03	2	PROBABLE
HONOLULU COMMUNITY COLLEGE	VARIOUS BUILDINGS, ASBESTOS REMOVAL & REPLACEMENT	500,000 - 1,000,000	Jun-03	5	TENTATIVE
HSPLS LOGISTICS SUPPORT BUILDING	REROOF	50,000 - 100,000	Jun-03	2	PROBABLE
KALIHI KAI EL	ACCESSIBILITY IMPROVEMENTS	100,000 - 250,000	Jun-03	2	PROBABLE
KALIHI-PALAMA PUBLIC LIBRARY	REROOF	50,000 - 100,000	Jun-03	2	PROBABLE
KAULUWELA EL	BUILDING M (CAFETORIUM), ASBESTOS REMOVAL	250,000 - 500,000	Jun-03	2	PROBABLE
KING INT	ACCESSIBLE RESTROOM AND WALKWAY	100,000 - 250,000	Jun-03	2	PROBABLE

COMPLEX	DESCRIPTION	CONSTR EST	BEG CONSTR	DURATION (MONTHS)	PROBABILITY
KOHALA EL	PLAYGROUND ACCESSIBILITY IMPROVEMENTS	25,000 - 50,000	Jun-03	2	PROBABLE
LAUPAHOEHOE HI/EL	PLAYGROUND ACCESSIBILITY IMPROVEMENTS	25,000 - 50,000	Jun-03	2	PROBABLE
MAUI COMMUNITY COLLEGE	VARIOUS BUILDINGS, ASBESTOS REMOVAL & REPLACEMENT	500,000 - 1,000,000	Jun-03	5	TENTATIVE
NAALEHU EL/INT	PLAYGROUND ACCESSIBILITY IMPROVEMENT	25,000 - 50,000	Jun-03	2	PROBABLE
STEVENSON MIDDLE SCHOOL	PLAYFIELD AND PARKING LOT IMPROVEMENTS	250,000 - 500,000	Jun-03	4	PROBABLE
WAIAKEA AND DE SILVA ELEM SCHOOLS	PLAYGROUND ACCESSIBILITY IMPROVEMENTS	100,000 - 250,000	Jun-03	2	PROBABLE
HAWAII YOUTH CORRECTIONAL FACILITY	GYMNASIUM RENOVATION	120,000 - 200,000	Jun-03	6	TENTATIVE
KAIMILOA EL	ELECTRICAL SYSTEM UPGRADE	250,000 - 500,000	Jun-03	3	DEFINITE
LAHAINA PUBLIC LIBRARY	ACCESSIBILITY AND OTHER IMPROVEMENTS	100,000 - 200,000	Jun-03	6	TENTATIVE
MCCULLY-MOILILI PUBLIC LIBRARY	ACCESSIBILITY AND OTHER IMPROVEMENTS	300,000 - 500,000	Jun-03	6	TENTATIVE
WAILUKU PUBLIC LIBRARY	ACCESSIBILITY AND OTHER IMPROVEMENTS	400,000 - 500,000	Jun-03	6	TENTATIVE
WAIMEA HI	BUILDINGS C AND H, RENOVATION	1,000,000 - 5,000,000	Jun-03	10	PROBABLE
CENTRAL MIDDLE SCHOOL	BUILDING A, RENOVATION, PHASE I	1,000,000 - 5,000,000	Jul-03	12	TENTATIVE
HAUULA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Jul-03	5	TENTATIVE
HAWAII SCHOOL FOR THE DEAF & BLIND	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Jul-03	5	TENTATIVE
HICKAM EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	7	TENTATIVE
IAO INT	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	7	TENTATIVE
ILIMA INT	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	8	TENTATIVE
IROQUOIS POINT EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	7	TENTATIVE
KALAHEO HI	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	8	TENTATIVE
KALIHI-WAENA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	7	TENTATIVE
KAUMANA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Jul-03	5	TENTATIVE
KAWANANAKOA MIDDLE SCHOOL	BUILDING C (MUSIC BUILDING), RENOVATION	150,000 - 200,000	Jul-03	6	TENTATIVE
KEALAKEHE EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	7	TENTATIVE
KEOLU EL	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Jul-03	5	TENTATIVE
KIHEI EL	TELECOMMUNICATION AND ELECTRICAL SYSTEM IMPROV.	250,000 - 350,000	Jul-03	6	TENTATIVE
KOKO HEAD EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	6	TENTATIVE
KOKO HEAD EL	TELECOMMUNICATION AND ELECTRICAL SYSTEM IMPROV.	250,000 - 350,000	Jul-03	6	TENTATIVE
KUHIO EL	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Jul-03	5	TENTATIVE
LANAKILA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	5	TENTATIVE
LUNALILO EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	7	TENTATIVE
MOKAPU EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	7	TENTATIVE
MOKULELE EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	6	TENTATIVE
NAALEHU EL	RENOVATE AND PAINT VARIOUS BUILDINGS	500,000 - 1,000,000	Jul-03	7	TENTATIVE
NIMITZ EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	6	TENTATIVE
PALISADES EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	5	TENTATIVE
PEARL RIDGE EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	5	TENTATIVE
PUKALANI EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	7	TENTATIVE
RED HILL EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	5	TENTATIVE
WAHIAWA MIDDLE SCHOOL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	8	TENTATIVE
WAHIAWA STOREFRONT SCHOOL	RENOVATE AND PAINT VARIOUS BUILDINGS	100,000 - 250,000	Jul-03	3	TENTATIVE
WAIAKEAWAENA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	8	TENTATIVE
WAIMALU EL	BUILDING A, RENOVATION	500,000 - 1,000,000	Jul-03	5	DEFINITE
KANEOME PUBLIC LIBRARY	ACCESSIBILITY AND OTHER IMPROVEMENTS	250,000 - 500,000	Jul-03	6	PROBABLE
KAPUAIWA BUILDING	INTERIOR ALTERATIONS AND IMPROVEMENTS	250,000 - 500,000	Jul-03	5	TENTATIVE

COMPLEX	DESCRIPTION	CONSTR EST	BEG CONSTR	DURATION (MONTHS)	PROBABILITY
HONOLULU DISTRICT PUBLIC LIBRARIES	ACCESSIBILITY AND OTHER IMPROVEMENTS	500,000 - 1,000,000	Jul-03	7	PROBABLE
WAIANAE INT	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	8	TENTATIVE
WAIHEE EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	8	TENTATIVE
WAIHEA CANYON EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Jul-03	9	TENTATIVE
MCKINLEY HI	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Aug-03	10	TENTATIVE
MOANALUA EL	RENOVATE AND PAINT VARIOUS BUILDINGS	1,000,000 - 5,000,000	Aug-03	6	TENTATIVE
ROOSEVELT HI	BUILDING A, RENOVATION, PHASE I (AUDITORIUM)	1,000,000 - 5,000,000	Aug-03	14	DEFINITE
AIEA PUBLIC LIBRARY	ACCESSIBILITY AND OTHER IMPROVEMENTS	250,000 - 500,000	Aug-03	6	DEFINITE
KAHUKU PUBLIC LIBRARY	ACCESSIBILITY AND OTHER IMPROVEMENTS	100,000 - 250,000	Aug-03	5	TENTATIVE
HIGHLANDS INT	MUSIC BUILDING EXTENSION	1,000,000 - 5,000,000	Sep-03	9	PROBABLE
KALANIMOKU BUILDING	EMERGENCY GENERATOR	1,000,000 - 5,000,000	Sep-03	11	PROBABLE
KULANI CORRECTIONAL FACILITY	WASTEWATER SYSTEM IMPROVEMENTS	5,000,000 - 10,000,000	Sep-03	10	PROBABLE
UNIVERSITY OF HAWAII AT HILO	MANONO CAMPUS, LIGHTING & FIRE ALARM IMPROVEMENTS	1,000,000 - 5,000,000	Sep-03	9	PROBABLE
HAWAII COMMUNITY COLLEGE	U.H. CENTER AT WEST HAWAII, FIRST INCREMENT	OVER 10,000,000	Sep-03	23	TENTATIVE
BALDWIN HI	EIGHT-CLASSROOM BUILDING	1,000,000 - 5,000,000	Oct-03	12	PROBABLE
HAWAII COMMUNITY COLLEGE	VARIOUS BUILDINGS, REMOVE AND UPGRADE PAINT BOOTHS	500,000 - 1,000,000	Oct-03	6	PROBABLE
HAWAII DISTRICT PUBLIC LIBRARIES	ACCESSIBILITY AND OTHER IMPROVEMENTS	100,000 - 250,000	Oct-03	5	PROBABLE
LILIHA PUBLIC LIBRARY	REPAIR ROOF AND CEILING	100,000 - 250,000	Oct-03	5	PROBABLE
MAUI COMMUNITY COLLEGE	BUILDING 2223, REMOVE AND UPGRADE PAINT BOOTH	100,000 - 250,000	Oct-03	5	PROBABLE
UNIVERSITY OF HAWAII AT HILO	CAMPUS DRAINAGE IMPROVEMENTS	250,000 - 500,000	Nov-03	6	TENTATIVE
KANEOHE EL	ADMINISTRATION BUILDING EXPANSION	1,000,000 - 5,000,000	Nov-03	13	TENTATIVE
KEALAKEHE INT	BUILDING F, UPGRADE ELECTRICAL SYSTEM	50,000 - 100,000	Nov-03	2	PROBABLE
MAUI COMMUNITY COLLEGE	BUILDING Q RENOVATION	5,000,000 - 10,000,000	Nov-03	14	TENTATIVE
EWA BEACH PUBLIC LIBRARY	ACCESSIBILITY AND OTHER IMPROVEMENTS	100,000 - 250,000	Dec-03	4	PROBABLE
PEARL CITY PUBLIC LIBRARY	ACCESSIBILITY AND OTHER IMPROVEMENTS	250,000 - 500,000	Dec-03	5	PROBABLE
KAUAI HI/INT	CAMPUS, REPLACE P.A. SYSTEM (CONSTRUCTION)	250,000 - 500,000	Dec-03	12	PROBABLE
KAPOLEI JUDICIARY COMPLEX	FAMILY COURT CENTER AND JUVENILE DETENTION CENTER	OVER 10,000,000	Mar-04	25	TENTATIVE
WAHIAWA CIVIC CENTER	COURT FACILITY AND PARKING STRUCTURE	5,000,000 - 10,000,000	Aug-04	15	TENTATIVE